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Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS: CHANGES IN WORK FOR
PUBLIC WORKS CONTRACTS

HUNTINGTON PARK, LA HABRA HEIGHTS, WHITTIER, AND ALTADENA
(SUPERVISORIAL DISTRICTS 1, 4, AND 5)

(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work have no significant effect on the
environment and approve the increased contract amounts and the changes for
the following construction contracts:

. Project 10 No. RDC0013777 - Fair Oaks Avenue, to reconstruct the roadway,
vicinity of Altadena (5), Sully-Miller Contracting Company, for changes
required to account for the replacement of unsuitable soil and traffic signal
upgrade, with an increase in the contract amount of $67,058.20.

. Project 10 No. RDC0014226 - Harbor Boulevard, to resurface roadway,
reconstruct curb, gutter, sidewalk, and curb ramps, modify traffic signals, and
install pavement markings, City of La Habra Heights (4), R. J. Noble
Company, for changes required to install electrical conduits, with an increase
in the contract amount of $7,000.00.

. Project 10 No. RDC0014629 - Florence Avenue, et ai., to construct curb,
gutter, sidewalk, curb ramps, driveways and drainage structures, reconstruct
roadway, modify traffic signals, and install street lights and striping and
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pavement markings, vicinity of Huntington Park (1), Bannaoun Engineers
Constructors Corporation, for changes required to perform exploratory

excavations and tree removal, with an increase in the contract amount of
$25,000.00.

. Project 10 No. RDC0014633 - Stamy Road over Leffingwell Creek, to widen
an existing bridge, vicinity of Whittier (4), G. B. Cooke, Inc., for changes
required to account for additional bridge deck removal, relocation of a drain,
removal of wingwalls, and provide and maintain a temporary crosswalk, with
an increase in the contract amount of $46,750.00.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain Board approval for changes in
public works contracts in support of the timely completion of the projects while avoiding
delays and the potential for claims. The descriptions of the changes, estimated costs,
and the necessary time extensions are listed in the attachment for each contract.

The Director of Public Works has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Attached for your ratification is a change
in work, which the Director of Public Works ordered for Project 10 No. RDC0014226.

Also attached for your authorization are changes in work in excess of the Director of
Public Works' delegated limits, which are required to complete Project
10 Nos. ROC0013777, RDC0014629, and RDC0014633.

Implementation of Strateççic Plan Goals

The Countywide Strategic Plan directs that we provide Service Excellence (Goal 1) and
Community Services (Goal 6). Approval of these changes will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected
communÎties~

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

The estimated change order amounts for these contracts range from increases in the
amount of $7,000.00 to $67,058.20.
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Suffcient funds are available in the Board-approved appropriations for each of the

respective projects to cover the costs of the requested changes. Oetailed cost
breakdowns for each of the changes, together with contract cost summaries, are
included in the attachments.

If these changes in work are not approved, contract completion will be delayed and
increased costs incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Each of the subject contracts for the construction of public works improvements was
awarded by your Board to the lowest responsible bidder in accordance with the
California Public Contract Code, your Board's directives, and as recommended by the
Oirector of Public Works.

ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the attachments do not change any
conditions which resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from
changes to the original plans and specifications or changed conditions encountered
during the course of construction. The costs are based on contract unit prices, time and
materials, or negotiated under the provisions of the contract specifications. The
methods for arriving at the costs of the changes are included in the attachments.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of
work under each of the respective contracts and result in complete and usable facilities.
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CONCLUSION

Please return one adopted copy of this letter to the Oepartment of Public Works,
Construction Oivision.

Respectfully submitted,w~~
WILLIAM T FUJIOKA
Chief Executive Officer

WTF:OLW
JTS :ss

Attachments (4)

c: County Counsel
Office of Affirmative Action Compliance

100207 PW_Changes in Worj-Hunlington Park ....doc



CHANGE IN WORK (AUTHORIZE)
October 2, 2007

PROJECT 10 NO. RDC0013777 - FAIR OAKS AVENUE (in the vicinity of Altadena),
Supervisorial District 5, Contractor: Sully-Miller Contracting Company

Project Description:

Reconstruction of roadway pavement, curb and gutter, sidewalk, driveways and cross
gutters; construction of curb ramps and bus pads; installation of street lighting and traffic
signal systems; installation of striping and pavement markings; and other appurtenant
work.

Chanqes in Work:

(1) Remove and Replace Unsuitable Soil
(2) Upgrade Traffic Signal

Total

$17,058.20
50.000.00

$67.058.20

Description of Chanqes:

(1) During excavation, unsuitable soil was discovered on Fair Oaks Avenue south of
Woodbury Drive. It will be necessary to remove this soil and replace it with suitable
material to provide a solid base for the pavement.

(2) Due to the deteriorated conditions and undersized conduits, it will be necessary to
install new conduit and wiring for the traffic signal system at the intersection of Fair
Oaks Avenue and Woodbury Drive.

The cost for Item 1 will be based on contract unit prices. The cost for Item 2 will be
based on time and materials as provided in Subsection 3-3 of the contract
specifications.

Twenty-three additional working days will be required because of these changes.

-1A-



Revised Contract Amount:

Original contract amount
Changes in work to be authorized

Revised contract amount

REss

$2,718,999.77
67,058.20

$2.786.057.97
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CHANGE IN WORK (RATIFY)
October 2, 2007

PROJECT ID NO. RDC0014226 - HARBOR BOULEVARD, (City of La Habra Heights)
Supervisorial District 4, Contractor: R. J. Noble Company

Project Description:

Roadway resurfacing and reconstruction; reconstruction of curb and gutter, sidewalk
and curb ramps; modification of traffic signals; and installation of striping and pavement
markings.

Chanqes in Work:

Installation of conduits for lighting project $ 7,000.00

Description of Chanqes:

To accommodate a future lighting project, it will be necessary for electrical conduits to
be installed across the northbound lanes ending at the traffic median. The conduits
need to be installed prior to resurfacing to avoid having to trench the newly resurfaced
lanes at a later time. This work is not shown on the plans.

The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract
specifications.

One additional working day wil be required because of these changes.

Revised Contract Amount:

Original contract amount
Change in work to be ratified

$998,701.38
7,000.00

$1.005.701.38Revised contract amount

EL:ss
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CHANGE IN WORK (AUTHORIZE)
October 2, 2007

PROJECT 10 NO. RDC0014629 - FLORENCE AVENUE, ET AL. (in the vicinity of
Huntington Park), Supervisorial District 1, Contractor: Bannaoun Engineers
Constructors Corporation

Project Description:

Construction of curb and gutter, sidewalk, curb ramps, driveways, and drainage
structures; reconstruction of roadway pavement; modification of traffic signals; and the
installation of street lights and striping and pavement markings.

Chanqes in Work:

(1) Office Facilities

(2) Exploratory Excavations

(3) Tree Removal

Total

$15,000.00
9,000.00
1.000.00

$25.000.00

Description of Chanqes:

(1) Due to the 4-month contract duration, it will be necessary to have the contractor
provide an office facility for inspection staff. The contract specifications do not provide
for office facilities.

(2) It will be necessary to perform exploratory excavations to determine the depth of
existing utilities potentially in conflict with the proposed improvements.

(3) It will be necessary to compensate the contractor for the removal of trees that
were not marked on the project plans.

The cost for Item 1 will be based on time and materials as provided in Subsection 3-3 of
the contract specifications. The cost for Item 2 will be stipulated as provided in

Subsection 5-1 of the contract specifications. The cost for Item 3 will be based on
contract unit prices.

One additional working day will be required because of these changes.

-3A-



Revised Contract Amount:

Original contract amount
Change in work to be authorized

Revised contract amount

SLK:ss

$790,624.60
25.000.00

$815,624.60
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CHANGE IN WORK (AUTHORIZE)
October 2, 2007

PROJECT 10 NO. RDC0014633 - STAMY ROAD OVER LEFFINGWELL CREEK (in the
vicinity of Whittier), Supervisorial District 4, Contractor: G. B. Cooke, Inc.

Project Description:

Widening of an existing bridge; construction of 8-inch vitrified clay and ductile iron pipe,
concrete barrier with picket railing, sidewalk, and asphalt concrete pavement on base
material; installation of traffic signals; and other appurtenant work.

ChanQes in Work:

Total

$ 6,000.00
6,000.00
7,000.00
5,750.00

22,000.00

$46.750.00

(1) Bridge Deck Removal

(2) Relocate Storm Drain

(3) Remove Wingwalls
(4) Additional Pavement and Fence

(5) Temporary Pedestrian Crossing

Description of ChanQes:

(1) It will be necessary for the contractor to perform additional bridge deck removal to
properly construct the connection between the existing and new bridge deck.

(2) During excavation, the contractor discovered a storm drain pipe that interfered with
the construction of the proposed bridge foundation. This drain was not shown on the
plans. It will be necessary to compensate the contractor to relocate this pipe.

(3) During excavation, the contractor discovered existing bridge wingwalls, which
interfered with the construction of the proposed bridge foundation. These wingwalls
were not shown on the plans. It will be necessary to compensate the contractor to
remove the interfering portions of these walls.

(4) To provide pedestrian access to the new bridge, additional pavement and fencing
will need to be installed at the southwest corner of Stamy Road and Mulberry Drive.

(5) It will be necessary for the contractor to install and maintain a temporary
pedestrian crosswalk across Mulberry Drive to route pedestrians around the

construction site. This work was not included in the contract.

-4A-



The cost for Item 1 was negotiated as provided in Subsection 3-2 of the contract
specifications. The costs for Items 2 and 3 and a portion of the costs for Items 4 and 5
will be based on time and materials as provided in Subsection 3-3 of the contract
specifications. The balance of the costs of Items 4 and 5 will be based on contract unit
prrce.

No additional working days will be required because of these changes.

Revised Contract Amount:

Original contract amount
Changes in work to be authorized

$856,990.00
46.750.00

Revised contract amount $903.740.00

RE:en
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